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Common Acronyms and Abbreviations for MAIS Programs

Acq O&M - Acquisition-Related Operations and Maintenance 
ADM - Acquisition Decision Memorandum 
AoA - Analysis of Alternatives 
ATO - Authority To Operate 
APB - Acquisition Program Baseline 
BY - Base Year 
CAE - Component Acquisition Executive 
CDD - Capability Development Document 
CPD - Capability Production Document 
DAE - Defense Acquisition Executive 
DoD - Department of Defense 
DoDAF - DoD Architecture Framework 
FD - Full Deployment 
FDD - Full Deployment Decision 
FY - Fiscal Year 
IA - Information Assurance 
IATO - Interim Authority to Operate 
ICD - Initial Capability Document 
IEA - Information Enterprise Architecture 
IOC - Initial Operational Capability 
IP - Internet Protocol 
IT - Information Technology 
KPP - Key Performance Parameter 
$M - Millions of Dollars 
MAIS - Major Automated Information System 
MAIS OE - MAIS Original Estimate 
MAR – MAIS Annual Report 
MDA - Milestone Decision Authority 
MDD - Materiel Development Decision 
MILCON - Military Construction 
MS - Milestone 
N/A - Not Applicable 
O&S - Operating and Support 
OSD - Office of the Secretary of Defense 
PB - President’s Budget 
RDT&E - Research, Development, Test, and Evaluation 
SAE - Service Acquisition Executive 
TBD - To Be Determined 
TY - Then Year 
U.S.C- United States Code 
USD(AT&L) - Under Secretary of Defense for Acquisition, Technology, & Logistics 
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Program Information

Program Name 

Biometrics Enabling Capability Increment 1 (BEC Inc 1)

DoD Component 

Army

Responsible Office

Program Manager 

References

MAIS Original Estimate 

This investment does not have an approved program baseline; therefore, no Original Estimate has been established.
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Program Description

The Biometrics Enabling Capability (BEC) product office has full life-cycle management responsibility of the upgraded 
authoritative biometrics enterprise repository system, known as DoD Automated Biometrics Identification System (DoD 
ABIS). DoD ABIS is an information technology system that supports identity superiority by providing the critical capability for 
Warfighters to identify known or suspected terrorists and third country nationals in the course of military operations. DoD 
ABIS is the authoritative biometrics enterprise system that provides matching, sharing and storing of biometrics data. The 
capability can receive multi-modal biometrics submissions to include iris, face, palm and finger prints from biometrics 
collection devices, which will support the Warfighter in making retain, capture, or release decisions. The system has a 
direct impact on the availability of critical intelligence information that is of vital interest to DoD and other government 
agencies, including Department of Justice, Federal Bureau of Investigation, Department of Homeland Security, and 
Department of State.

.  
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Business Case

Business Case Analysis, including the AoA: Key functional requirements for this program are articulated in the 
Biometrics in Support of Identity Management Initial Capabilities Document dated October 27, 2008, and summarized as: 
obtain biometric data as well as related (biographical and situational) data and link this information to a singular identity via 
biometrics; compare biometric data to link previously obtained biometrics and related data to a particular (biometric) identity 
for the purpose of identification or verification of identity; retain the collected biometrics and related information for the 
necessary amount of time; transfer (send and receive) biometrics and related identity information; link biometric files to 
associated information, which can be classified, across security and organizational domains; combine (fuse) all relevant 
information that has been collected on a particular identity to allow a complete picture of that identity's history and better 
determine an identity's intent and/or level of threat; and perform administrative duties related to biometrics, such as tracking 
transaction status and transaction logging. Guidance for the AoA was issued on June 10, 2009, and resulted in a 
recommendation to pursue an enhanced status quo as the approved alternative in the January 24, 2011, ADM. The ADM 
delegated MDA to the Army Acquisition Executive (AAE). BEC Inc 1 was to provide the additional capabilities as outlined in 
the draft BEC CDD. In October 2013, the AAE directed an updated AoA or Trade Study be performed on the existing BEC 
requirements which were supported by the DAE.  The AoA report was completed and submitted for Army review in 
December 2015.  A decision by the AAE on a preferred acquisition alternative for BEC Inc 1 is planned in the 4th Quarter FY 
2016.  The BEC program office is developing a long term support strategy for the DoD Automated Biometrics Identification 
System repository to ensure continued capability. 

Firm, Fixed-Price Feasibility: The type of development/integration contract will be based on cost and technical risk 
associated with satisfying the requirement. When making the selection of contract type to execute the program's next 
acquisition phase, the MDA will choose between fixed-price and cost-type contracts consistent with the level of cost and 
technical risk associated with the effort.

Independent Cost Estimate: The program has not experienced a Critical Change which would induce the independent 
cost estimate required by 10 U.S.C. 2334(a)(6).

Certification of Business Case Alignment: A business case for the BEC Inc 1 program is not complete; therefore, it is 
premature to certify that the technical and business requirements have been reviewed and validated to ensure alignment 
with the business case. 
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Program Status

No Baseline: This Automated Information System Investment has not yet been baselined. The information provided herein 
is appropriate to the current status of the program. No Original Estimate is being established by this report.  

BEC Inc 1 is on strategic pause, the AoA report was completed and submitted for Army review in December 2015.  A 
decision by the Army Acquisition Executive on a preferred acquisition alternative for BEC Inc 1 is planned in the 4th Quarter 
FY 2016.
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Schedule

This investment does not have an approved program baseline. Therefore, the information provided here does not constitute 
an Original Estimate.

Memo 

BEC Inc 1 is on strategic pause, the AoA report was completed and submitted for Army review in December 2015.  A 
decision by the Army Acquisition Executive on a preferred acquisition alternative for BEC Inc 1 is planned in the 4th Quarter 
FY 2016.
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Performance

This investment does not have an approved program baseline. Therefore, the information provided here does not constitute 
an Original Estimate.

No Key Performance Parameters have been approved for BEC Inc 1.
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Funding

This investment does not have an approved program baseline. Therefore, the information provided here does not constitute 
an Original Estimate. The following funding data is extracted from the FY 2017 President's Budget documentation.

BEC Inc 1

Fiscal Year
RDT&E
(TY $M)

Procurement
(TY $M)

MILCON
(TY $M)

Acq O&M
(TY $M)

2016 0.0 0.0 0.0 0.0
2017 0.0 0.0 0.0 0.0
2018 0.0 0.0 0.0 0.0
2019 0.0 0.0 0.0 0.0

BEC is on strategic pause awaiting AoA results.  The AoA report was completed and submitted for Army review in 
December 2015.  
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